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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): Dec. 07, 01 
 
Activity ID: 

 
H1 

 
Activity Title: 

 
Preliminary Hydraulic Recommendations 

 
 
Activity Definition: Initial hydrology/hydraulics survey to determine the preliminary structural requirements 
and water resources impact.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
P1 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
B2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
E2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
H2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
D2 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Reconnaissance - Complete Hydraulic Task Order Agreement; gather hydrologic and hydraulic data; 
perform hydraulic site investigations, initial structural type (i.e. culvert, bridge, other); define 
computational methods; perform preliminary hydrologic computations; assess potential floodplain 
encroachments; assess potential water rights and resource impacts; determine the need for a water quality 
monitoring plan; complete hydraulic site investigation report for review and comments.                               
          

 
2. 

 
Preliminary Floodplain Analysis - Assess Federal Emergency Management Agency (FEMA); evaluate 
floodplain site regulations and compliance requirements; refine hydrology for floodplain analysis; assess 
project environment=s hydraulic conditions; assist with stream corridor and wetland determinations; 
assess stream stability and wetland quality. 

 


